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Contract Log FY22:

DT1506

RECD

1229-04-70

WISC  2021385

Ozaukee IH 043 I-43 North South Freeway; Silver 
Spring Dr To Sth 60

HOFFMAN CONSTRUCTION 
COMPANY

$6,856,738.63 A 07/20 07/21 2 07/14 07/20 07/23 07/23

WKE

07/26001 07/13

3821-01-71

N/A

Fond Du Lac LOC STR T Eldorado, Town Line Road; Van 
Dyne Creek Bridge

PHEIFER BROTHERS 
CONSTRUCTION CO., INC.

$419,308.84 A 07/20 07/21 0 07/20 07/23 07/23

GRE

002

4304-05-71

N/A

Manitowoc CTH Q T Manitowoc, Cth Q; Little Manitowoc 
River Bridge

PHEIFER BROTHERS 
CONSTRUCTION CO., INC.

$1,211,278.43 A 07/20 07/21 0 07/20 07/23 07/23

GRE

003

4304-06-71 CTH Q T Manitowoc, Cth Q; Little Manitowoc 
River Bridge

4814-03-71

N/A

Fond Du Lac LOC STR T Ashford, Drumlin Road; West 
Branch Milwaukee River Bridge

PHEIFER BROTHERS 
CONSTRUCTION CO., INC.

$404,916.47 A 07/20 07/21 0 07/20 07/23 07/23

GRE

004

6187-05-71

N/A

Fond Du Lac LOC STR T Alto, Oak Grove Road; South 
Branch Rock River Bridge

PHEIFER BROTHERS 
CONSTRUCTION CO., INC.

$383,337.41 A 07/26 07/28 0 07/26

GRE

005

1023-00-83

N/A

Jackson IH 094 Black River Falls - Tomah; Castle 
Mound Road Bridge B-27-0053

ZENITH TECH., INC. - 
WAUKESHA

$539,416.82 A 07/20 07/21 0 07/20 07/23 07/23

EAU

07/23006

8949-00-71

WISC  2021386

St Croix USH 012 Hudson - Baldwin; Sth 65 North To 
Ush 63 North

MONARCH PAVING COMPANY $5,558,292.45 A 07/20 07/21 07/28 1 07/14 Western Surety Company

Kelly Nicole Enghauser

07/20 07/23 07/23 07/29 07/29 EXECUTED30136572

EAU

07/22007 07/13

8949-00-74

WISC  2021387

USH 012 Hudson - Baldwin; Ush 63 North To 
Ush 63 South
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* A = Awarded, H = Hold, D = Deferred, N = NoBids Received,  R = Rejected, W = Withdrawn


